

| | PARKERS PRAIRIE | | | | |
|----|----------------------------------|------------|----|-----------|---------------|
| 1 | History and Orientation | 11/21/2011 | M | 7-10p | Andy |
| 2 | Qualifications & Safety I | 11/26/2011 | S | 8am -5:30 | Andy |
| 2 | Qualifications & Safety II | 11/26/2011 | S | 8am -5:30 | Andy |
| 2 | Qualifications & Safety III | 11/26/2011 | S | 8am -5:30 | Andy |
| 4 | Fire Ground Incident Command | 11/26/2011 | S | 8am -5:30 | Andy |
| 3 | Fire Service Communications | 11/28/2011 | W | 7-10p | Andy |
| 10 | Response & Size-up | 11/28/2011 | W | 7-10p | Andy |
| 9 | Ropes & Knots I | 11/30/2011 | W | 7-10p | Max |
| 12 | Ladders I | 12/5/2011 | M | 7-10p | Max |
| 8 | FF Tools & Equipment | 12/17/2011 | S | 8am -5:30 | Max |
| 11 | Forcible Entry | 12/17/2011 | S | 8am -5:30 | Max |
| 9 | Ropes & Knots II | 12/17/2011 | S | 8am -5:30 | Max |
| 12 | Ladder II | 12/17/2011 | S | 8am -5:30 | Max |
| 5 | Fire Behavior | 12/14/2011 | W | 7-10p | Krueger |
| 6 | Building Construction | 12/14/2011 | W | 7-10p | Krueger |
| 22 | Pre-Incident Planning | 12/19/2011 | M | 7-10p | Andy |
| 15 | Water Supplies | 12/28/2011 | M | 7-10p | Andy |
| 16 | Hose Nozzles and Fire Streams I | 12/28/2011 | M | 7-10p | Andy |
| 16 | HNS II | 12/31/2011 | S | 8am -5:30 | Andy |
| 16 | HNS III | 12/31/2011 | S | 8am -5:30 | Andy |
| 16 | Flammable Liquid Fires/Foam | 12/31/2011 | S | 8am -5:30 | Andy |
| 7 | Fire Extinguishers | 12/31/2011 | S | 8am -5:30 | Andy |
| 13 | Search & Rescue I | 1/4/2012 | W | 7-10p | Andy |
| 14 | Vent I | 1/9/2012 | T | 7-10p | Andy |
| 13 | Search & Rescue II | 1/14/2012 | S | 8am -5:30 | Andy |
| 14 | Vent II | 1/14/2012 | S | 8am -5:30 | Andy |
| 18 | Salvage and Overhaul | 1/14/2012 | S | 8am -5:30 | Andy |
| 17 | FF Survival/RIT Overview | 1/18/2012 | W | 7-10p | Krueger |
| 19 | FF Rehab | 1/18/2012 | W | 7-10p | Krueger |
| 26 | Assisting Special Rescue Teams | 1/23/2012 | M | 7-10p | Andy |
| 35 | Public Education | 1/25/2012 | W | 7-10p | Andy |
| 23 | First Aide & CPR | 1/28/2012 | S | 8am -5:30 | change date |
| 24 | Emergency Care | 1/28/2012 | S | 8am -5:30 | change date |
| 25 | Auto Extrication I | 1/28/2012 | S | 8am -5:30 | change date |
| 25 | Auto Extrication II | 1/28/2012 | S | 8am -5:30 | change date |
| 36 | Detection & Protections Systems | 2/1/2012 | W | 7-10p | Krueger |
| 34 | Terrorism Response | 2/6/2012 | M | 7-10p | Krueger |
| 27 | Hazardous Material Awareness | 2/6/2012 | M | 7-10p | Krueger |
| 28 | HM Properties & Effects | 2/8/2012 | TH | 7-10p | Krueger |
| 29 | HM Recognizing and Identifying | 2/13/2012 | M | 7-10p | Krueger |
| 30 | HM Implementing a Response | 2/13/2012 | M | 7-10p | Krueger |
| 31 | HM PPE Scene Safety & Control | 2/18/2012 | S | 8am -5:30 | Krueger |
| 32 | HM Response Priorities & Actions | 2/18/2012 | S | 8am -5:30 | Krueger |
| 33 | HM Decontamination Techniques | 2/18/2012 | S | 8am -5:30 | Krueger |
| 37 | Fire Cause & Determination | 2/20/2012 | M | 7-10p | Andy |
| 20 | Wildland and Ground Fires | 2/22/2012 | W | 7-10p | Andy |
| 21 | Fire Suppression | 2/27/2012 | M | 7-10p | Andy |
| 38 | MV Fires | TBD | | | Andy/Krueger/ |
| 39 | Burn Trailer/House Burn | TBD | | | Andy/Krueger/ |
| 40 | Final Review & Testing | 3/7/2012 | W | 7-10p | Andy |